
Open Jobs (by group)
Week of:

Monday, March 06, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Dismantle 10507 Secure load intrrmodal 3/3/2017 Folz6  T   |  |  FES

Construction 10504 Replace deck plate 912  col. M27 3/3/2017 Folz7 M    |  |  AGS

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8   W  |  |  LEReC 14

Construction 10509 Clean up 3/3/2017 Folz9    TF|  |  FES

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 90

Construction 10474 Install awnings 2/3/2017 Folz13      |  |  FES

Construction 891 Relocate  fire extinguisher 12/16/2016 Folz14 M    |  |  UED

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 160129 Survey ATF components 1/29/2016 Folz23  TWT |  |  ATF2 686

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 443

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T T |  |  IRCMS 298

Construction 889 Beam stands 12/16/2016 Phillips28      |  |  LEReC 168

Construction 1 NSLS-II Survey 2/6/2009 Folz30 M W F|  |  NSLS 3589

Group: Electrician

Construction 161212 Install new circuit for 704GHz amp 2/24/2017 Phillips39      |  |OT LEReC

Construction 151115 UEB provide UPS power for PLC in 930 1/27/2017 Folz40      |  |OT RHIC

Construction 151207 Mechanical area provide 120V/20A 
receptacle for Net-4 1005

1/27/2017 Folz41      |  |OT RHIC

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |OT AGS

Construction 170209 Install a small Sub Pnl ML in 1002B from 
1002A

2/24/2017 Folz43 MTWTF|  |  RHIC 40

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44  TWTF|  |  CAD 816

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45      |  |  RHIC

Construction 161120 Col-L20 restore tempory feeds to replace 
MMC 1M44 in 912

1/13/2017 Folz46 MTWTF|  |  AGS 316

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47      |  |OT RHIC 56

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49      |  |  AGS 32

Construction 161207 Install heaters in 1002 gate area 12/16/2016 Phillips50      |  |  LEReC 40

Construction 161107 Install tray for 704MHz system 1002B 1/13/2017 Phillips51 MTWTF|  |  LEReC 148

Construction 161212 Power feed for 704MHz system 2/17/2017 Phillips53      |  |  LEReC

Maintenance 10427 Relamp ATR tunnel 12/9/2016 Phillips54      |  |  ATR 26

Construction 10502 Repair crane hook 2/24/2017 Folz57 M    |  |  STAR 24
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Group: Rigging

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62  TWTF|  |  FES 328

Construction 883 Assemble magnet steel 12/9/2016 Phillips63      |  |  SPHX 88

Construction 10506 Steel from steel yard to door 16 3/3/2017 Phillips64  T   |  |  SPHX

Construction 170303 Load EBIS spare 3/3/2017 Pendzick65   W  |  |  EBIS

Construction 11441 Transport beam elements 902-1002 2/24/2017 Phillips66      |  |  LEReC

Construction 11440 ERL beam dump shielding / roof 2/24/2017 Phillips67 M   F|  |  LEReC 32

Construction 8919 Assist AGS 12/6/2013 Folz68 M  T |  |  AGS 302

Construction 11328 Bring equipment to trailer 2/24/2017 Folz69    T |  |  FES

Dismantle 11426 Main magnet south removal 1/13/2017 Phillips70      |  |  PHNX 72

Construction 11458 Air compressor from 918 to 1002-A 3/3/2017 Phillips71     F|  |  LEReC

Construction 10473 Move oven 2/13/2017 Folz72 M    |  |  AGS

Construction 941 Survey intermodels 2/24/2017 Folz73  TWT |  |  FES

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 538

Group: Mechanical Tech

Dismantle 10505 912 trench clean up 3/3/2017 Folz88 MTWTF|  |  AGS

Construction 10434 Assemble 704 waveguide 12/16/2016 Phillips89      |  |  CEC 160

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 722

Construction 10508 Wind coils 3/3/2017 Folz95 MTWTF|  |  CBETA

Construction 10376 Install coax/waveguide 12/23/2016 Phillips97      |  |  LEReC 376

Construction 10405 Air manifold 11/4/2016 Folz99      |  |  RHIC

Group: Electronic Services

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 40

Construction 11457 Replace remote control card 3/3/2017 Folz104    T |  |  FES

Construction 10470 Build spare PC boards for UQ5, UQ12 2/3/2017 Phillips105    T |  |OT ATR 36

Maintenance 10503 Assist Electricians with crane repair 3/3/2017 Folz106 M    |  |  STAR

Construction 10481 FPGA research 2/13/2017 Folz108  T   |  |OT FES 8

Construction 10498 Contactor modification 2/24/2017 Phillips109      |  |  SPHX 8

Construction 10499 Check circuit boards 2/24/2017 Folz110    T |  |OT CAD 12

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED 8

Maintenance 11171 Schedule program mods 5/6/2016 Folz116  TW F|  |  FES 147

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   WT |  |OT CAD 896

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 72
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Group: Water Systems

Construction 170209 Install motor at 1002 2/24/2017 Scaduto135  TW  |  |  CEC

Maintenance 170309 1004 dipole magnet hook up 3/3/2017 Scaduto137    T |  |  RHIC

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138 MTWTF|  |  AGS 16

Maintenance 170308 OPPIS pump install 3/3/2017139      |  |  LNAC

Maintenance 161208 DI resin 12/9/2016 Scaduto140 MTW  |  |  AGS 96

Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto141   WTF|  |  AGS 48

Maintenance 170307 CEC work review clean up stock 3/3/2017 Scaduto142 MTW F|  |  CEC

Maintenance 170301 Cavity pump 8 seal 3/3/2017 Scaduto143      |  |  AGS

Maintenance 170304 NSRL MM PCV repair 2/17/2017 Scaduto144      |  |  NSRL 24

Maintenance 170302 NSRL ozone removal 3/3/2017 Scaduto145    TF|  |  NSRL

Maintenance 170303 ATR tower pump 3/3/2017 Scaduto146   WTF|  |  RHIC

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147      |  |  AGS 30
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